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TO: Inspection Branch/PD/OL DATE :%

[ CONIRACT NO.:__Ts0s 36-1340-0 /

FROM: Chief, Engineering 8taff, OC REPCRT NO.: 1l
(If final, so state)

Contractor __4 25X1
Address

Commodity/Service AN/A-42 Antenna Classification __ SEBCRET

No. of Prototypes __23 each Contract Completion Date __August 1960

The Contractor is on schedule Yes X TNo

The Contractor will remain within his allocated funds __ _Xes X DNo

An extension of time will be necessary X Yes No

All phases of the technical vrogress are satisfactory _ X Yes No

The overall performance of this contractor is: D Satisfactory

E Subject to Improvement
[j Unsatisfactory
NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments

Co:mnénts Due to internal problems within the contractor's facility, he has

fallen considerably behind on the projected delivery schedule. The contractor

vill submit a letter requesting & time extension and a cost breskdown to cover

a smal)l increase in scope.

Recommended Action Continued monitoring.

Date of Visit to Contractor's Plant ‘13 September 1960

APPROVED: Inspected by: 25X1

Division: OC-E/R+D-EP
Chief, Engineeting 8taff, oc Extension: __ 25X1

_HONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200130007-9



